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EREDA 

Å Resource  assessment : > 20.000 MW ( wind  and  solar)  

Å Mesoscale , regional  Wind and Solar maps  

Å Due  Dilligence  / Audits  : > 40 projects  and acquisitions  

Å Engin eering  in Romania, Ukraine , Croatia , Brazil , Chili, Croatia , Angola, 

Kazakhstan , etc   

Å Construction  of Wind Farms in Spain, Croatia, Romania: > 1000 MW  

Å I nspection  of Wind Farms and Performance Verification of different 

technologies: 9 different Wind Turbine manufacturers  

Å Operation  and Management of O&M of Wind Farms  

Å National and regional electricity grids modelling: Uruguay, Angola, Spain  

http://www.ereda.com/
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Main requirements 
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DEADLINE  

BUDGET 

QUALITY  
HEALTH & 

SAFETY 

ENVIRONMENT  
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Scope 
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CIVIL WORKS:  

Roads , foundations and cable 

trenches 

INTERNAL ELECTRIC 

INFRASTRUCTURE:  

Transformers and electric 

switchgear cabinets 

TRANSFORMATION SUBESTATION 

 

CONNECTION TO GRID POWER LINE  

 

WIND TURBINES  
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Construction sequence 
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1.- ÅAccess 

2.- ÅFoundations excavation 

3.- ÅConstruction of platforms 

4.- ÅFoundations reinforcement 

5.- ÅCable trenches 

6.- ÅCable laying 

7.- ÅAssembly of WTG 

8.- 
ÅAssembly of transformers 

inside the turbines 

9.- 
ÅConnection to grid line 

10.- 
ÅTransformation substation 

11.- 

ÅEarthing, communication 
and protection settings 
(tests) 

12.- ÅEnergization 

13.- ÅEnvironmental recovery 

14.- ÅStart up tests 

15.- ÅTake over 

http://www.ereda.com/
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Critical aspects 
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Geotechnical characterization  

Topograhic survey 

Adaptation of project to location 

Season (rains, duration of light, temperature, etc) 

Availability of water, concrete and other materials 

Coordination of subcontractors and activities 

Proper sequence of actvities and limitation of interferences 

Proper earthing implementation 

Minimal afection to site and respect to present values  

Compliance with Health and Safety requirements 

Proper restoration and finishing 

http://www.ereda.com/
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Need to adapt 
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casa 

puente 
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Need to adapt 
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Foundation construction 
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